
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:42 PM
Run date

Time

Reviewer: Wright, Doug 27-Jun-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 365 Date: 22-Jun-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 652

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after working 2 hours on the OBG at 8:45 AM. Crews had to work on the
punch list in lifts 3 & 4 . They started at 9:00 AM.

Barry, Carlos , Dustin , & Ryan had to work on the façade . Michael & Pablo had to work on the hand
rails & grating . Guo had to work on the cross beam .

Barry & Carlos had to work on the façade at 119 meters . Dustin & Ryan had to work on the façade
at 123 meters . Crews had to work on the C channels top & bottom . They had to place the PTFE on the
beveled washer plates , filler plates , & on the C channels , install the bolts , & only snug the lock nuts .

In addition to that , Ryan had to pretension 6 bolts on the East strut top flange . On the South strut
there is one missing bolt on the angle . crews had to install , snug , & pretension the bolt .

Michael & Pablo had to make final check on the grating & they had to work on the hand rails at all
elevations . Crews started at 9:10 AM.

Guo had to work on the cross bracing at 119 meters . He had to install the stainless steel clamps
around the rubber covers ( Total 5 covers ) . He started at 9:15 AM.

All crews were done at 10:45 AM. Crews had to work on house keeping in lift 4 . They had to pull out
of the site the excess materials & set them on the E line , mobilize their tools , equipments , reroute the air
& power lines to work on the façade at 65 meters . Crews were done at 1:30 PM.

After that , Dustin & Ryan had to work on the permanent platform . Crews had to snug , mark 1/2 turn
, pretension the bolts on the platform galvanized brackets , test 10% of the bolts . & they had to work on
the hand rails . Crews started at 2:00 PM.

Barry & Carlos had to work on the façade at the cross bracing . Crews had to place the C plates ,
install , snug , & pretension the bolts . They started at 1:45 PM.

Erection tower crews had to work on the gantry I beams . Crews had to pull out of the site & set on
the W line the supporting I beams . Crews started at 12:45 PM. They were done at 2:00 PM.

Bid Item: 053 T-L04-STS.05304-0120F4 Tower Lift 04 Strut South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 365 Date: 22-Jun-2011 Wednesday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

APP RYAN NASHIronworker 6.00 0.00 0.00 6.00

APP PABLO RAMIREZIronworker 6.00 0.00 0.00 6.00

FOR OBRA PAULKIronworker 6.00 0.00 0.00 6.00

JNM MICHAEL BALWINSKIIronworker 6.00 0.00 0.00 6.00

JNM GUOWU CHENIronworker 6.00 0.00 0.00 6.00

JNM DUSTEN CLAYBORNIronworker 6.00 0.00 0.00 6.00

JNM CARLOS BUSTAMANTEIronworker 6.00 0.00 0.00 6.00

JNM BARRY ROTHMANIronworker 6.00 0.00 0.00 6.00
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